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ESTIMATE RUN 03/15/2004

ESTIMATE SUMMARY 14:23:42

CONTID: C13344         ESTIMATE NO: 0005 PROG 2002

PCN: 13344-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 HOV Gates at 58th Avenue PERCENT TIME:

PROJECT NO: IM 0253-168                   

I-25 HOV Gates at 58th Avenue

NAME OF ROAD: I-25

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 02/28/2004 DATE TIME STARTED 09/11/2003

6374 S. RACINE CIRCLE DATE LET 07/24/2003 DATE WORK BEGAN 09/11/2003

 DATE AWARDED 08/12/2003 DATE TIME STOPPED 01/31/2006

 DATE CONTRACT EXECUTED 09/04/2003 DATE ACCEPTED 01/31/2006

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 09/11/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,285,270.05 PARTICIPATING $ $ 350,450.95

AWARD PROJECT AMT: 6,168,096.03 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
14,796.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,459.75

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.03

CALENDAR DAYS

CALENDAR DAYS

31.12%

5,018,028.92

350,450.95

365,246.95

363,787.20

$

$

$

$

2,267,241.13

0.00

2,267,241.13

28,507.50

2,295,748.63

-7,504.98

0.00

2,288,243.65

0.00

AMOUNT DUE 2,288,243.65 363,787.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 363,787.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

151.0 TIME ALLOW: 754

ORIG TIME ALLOW: 330
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PCN: 13344-BID    ESTIMATE RUN 03/15/2004

PROJECT: IM 0253-168                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 5.850

0.000

201-00001  
 

5.850

ACRE

600.00000 3,510.005.850

0.00

0010 *REMOVAL OF STRUCTURE 7.000

0.000

202-00001  
 

9.000

EACH

389.64000 2,727.487.000

0.00

0015 REMOVAL OF TREE 4.000

0.000

202-00010  
 

4.000

EACH

600.00000 2,400.004.000

0.00

0020 REMOVAL OF SLOPE AND DITCH PAVING 0.000

200.000

202-00026  
 

216.000

SY  

19.35000 3,870.00200.000

3,870.00

0025 *REMOVAL OF PIPE 293.000

152.000

202-00035  
 

539.000

LF  

6.12000 2,723.40445.000

930.24

0030 *REMOVAL OF END SECTION 0.000

0.000

202-00037  
 

0.000

EACH

156.06000 0.000.000

0.00

0035 *REMOVAL OF DELINEATOR 7.000

0.000

202-00090  
 

10.000

EACH

15.30000 107.107.000

0.00

0040 *REMOVAL OF CONCRETE PAVEMENT 0.000

0.000

202-00210  
 

707.400

SY  

65.00000 0.000.000

0.00

0045 *REMOVAL OF ASPHALT MAT 26,001.300

232.900

202-00220  
 

26,622.200

SY  

3.40000 89,196.2826,234.200

791.86

0050 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

49,022.700

SY  

2.20000 0.000.000

0.00

0055 *REMOVAL OF PAVEMENT MARKING 3,569.100

0.000

202-00250  
 

36,428.200

SF  

1.02000 3,640.483,569.100

0.00
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PCN: 13344-BID    ESTIMATE RUN 03/15/2004

PROJECT: IM 0253-168                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 318.700

0.000

202-00503  
 

318.700

SY  

20.00000 6,374.00318.700

0.00

0065 *REMOVAL OF LUMINAIRE 7.000

0.000

202-00750  
 

7.000

EACH

297.84000 2,084.887.000

0.00

0070 *REMOVAL OF OVERHEAD SIGN STRUCTURE 0.000

0.000

202-00805  
 

5.000

EACH

4,457.40000 0.000.000

0.00

0075 *REMOVAL OF GROUND SIGN 4.000

0.000

202-00810  
 

28.000

EACH

127.50000 510.004.000

0.00

0080 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

17.000

EACH

357.00000 0.000.000

0.00

0085 *REMOVAL OF IMPACT ATTENUATOR 0.000

0.000

202-00895  
 

3.000

EACH

200.00000 0.000.000

0.00

0090 *REMOVAL OF FENCE 114.000

0.000

202-01000  
 

114.000

LF  

3.06000 348.84114.000

0.00

0095 *REMOVAL OF HOV GATE 0.000

0.000

202-01040  
 

10.000

EACH

204.00000 0.000.000

0.00

0100 *REMOVAL OF GUARDRAIL TYPE 3 339.000

0.000

202-01130  
 

1,072.600

LF  

2.14000 725.46339.000

0.00

0105 *REMOVAL OF GUARDRAIL TYPE 4 1,057.000

0.000

202-01140  
 

6,482.000

LF  

13.81000 14,597.171,057.000

0.00

0110 *REMOVAL OF END ANCHORAGE 6.000

0.000

202-01300  
 

8.000

EACH

147.90000 887.406.000

0.00
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PCN: 13344-BID    ESTIMATE RUN 03/15/2004

PROJECT: IM 0253-168                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *PLUG CULVERT 5.000

0.000

202-04001  
 

6.000

EACH

997.56000 4,987.805.000

0.00

0120 *SANDBLASTING 0.000

0.000

202-05150  
 

2,778.000

SF  

0.51000 0.000.000

0.00

0125 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 25,000.000

6,000.000

203-00060  
 

34,025.000

CY  

3.90000 120,900.0031,000.000

23,400.00

0130 MUCK EXCAVATION 178.000

0.000

203-00100  
 

1,570.590

CY  

12.90000 2,296.20178.000

0.00

0135 BLADING 0.000

0.000

203-01500  
 

4.500

HOUR

75.00000 0.000.000

0.00

0140 BACKHOE 0.000

0.000

203-01510  
 

64.500

HOUR

55.00000 0.000.000

0.00

0145 *POTHOLING 111.000

6.000

203-01597  
 

121.000

HOUR

150.00000 17,550.00117.000

900.00

0150 LABORER 0.000

0.000

203-02330  
 

171.000

HOUR

28.00000 0.000.000

0.00

0155 STRUCTURE EXCAVATION 434.000

0.000

206-00000  
 

434.000

CY  

15.00000 6,510.00434.000

0.00

0160 TOPSOIL 0.000

645.500

207-00205  
 

1,893.500

CY  

15.25000 9,843.88645.500

9,843.88

0165 *EROSION BALES (WEED FREE) 94.000

8.000

208-00011  
 

195.000

EACH

9.00000 918.00102.000

72.00
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PCN: 13344-BID    ESTIMATE RUN 03/15/2004

PROJECT: IM 0253-168                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SILT FENCE 0.000

0.000

208-00020  
 

180.000

LF  

1.00000 0.000.000

0.00

0175 CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

2.000

EACH

1,000.00000 1,000.001.000

0.00

0180 *RIGID INLET PROTECTION DEVICE 0.000

0.000

208-00055  
 

3.000

EACH

382.50000 0.000.000

0.00

0185 STABILIZED CONSTRUCTION ENTRANCE 2.000

0.000

208-00070  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

0190 *EROSION CONTROL SUPERVISOR 0.400

0.100

208-00200  
 

1.000

L S 

510.00000 255.000.500

51.00

0195 *RESET CLOSED CIRCUIT TELEVISION POLE 0.000

0.000

210-00475  
 

1.000

EACH

1,634.04000 0.000.000

0.00

0200 *RESET LIGHT STANDARD 1.000

0.000

210-00750  
 

3.000

EACH

797.64000 797.641.000

0.00

0205 *RESET LIGHT STANDARD STEEL HIGH MAST 0.300

1.600

210-00755  
 

2.000

EACH

7,389.90000 14,040.811.900

11,823.84

0210 *RESET OVERHEAD SIGN STRUCTURE 0.000

0.000

210-00805  
 

2.000

EACH

6,583.08000 0.000.000

0.00

0210 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000

2.000EACH

3,020.00000 6,040.002.000

6,040.00

0215 *ADJUST MANHOLE (SPECIAL) 2.000

0.000

210-04011  
 

2.000

EACH

1,237.26000 2,474.522.000

0.00
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PCN: 13344-BID    ESTIMATE RUN 03/15/2004

PROJECT: IM 0253-168                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *MODIFY MANHOLE 2.000

0.000

210-04015  
 

2.000

EACH

836.40000 1,672.802.000

0.00

0225 *MODIFY MANHOLE (SPECIAL) 1.000

0.000

210-04016  
 

1.000

EACH

4,003.50000 4,003.501.000

0.00

0230 *MODIFY INLET 0.000

0.000

210-04020  
 

5.000

EACH

647.70000 0.000.000

0.00

0235 *SEEDING (NATIVE) 0.000

2.530

212-00006  
 

5.030

ACRE

649.74000 1,643.842.530

1,643.84

0240 *MULCHING (WEED FREE HAY) 0.000

6.540

213-00002  
 

8.890

ACRE

499.80000 3,268.696.540

3,268.69

0245 *MULCH TACKIFIER 0.000

1,308.000

213-00061  
 

1,731.000

LB  

1.32000 1,726.561,308.000

1,726.56

0250 *SOIL BINDER 0.000

0.000

213-00100  
 

0.000

ACRE

359.04000 0.000.000

0.00

0255 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

629.300

216-00041  
 

1,624.900

SY  

1.31000 824.38629.300

824.38

0260 *ENVIRONMENTAL HEALTH AND SAFETY 0.000

0.000

250-00100  
 

1.000

L S 

2,244.00000 0.000.000

0.00

0265 *HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

6.000

HOUR

61.20000 0.000.000

0.00

0270 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

0.000

TON 

16.45000 0.000.000

0.00
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PCN: 13344-BID    ESTIMATE RUN 03/15/2004

PROJECT: IM 0253-168                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0271 ABC (CL 6) CHANGE PAY UNITS FOR AGGREGATE BASE COUR SE 
(CLASS 6)

3,183.000

228.000

304-06007  
 

3,495.000

CY  

16.45000 56,110.953,411.000

3,750.60

0275 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

252.950

TON 

138.82000 0.000.000

0.00

0280 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 6 4-22) 0.000

0.000

403-33841  
 

11,290.600

TON 

37.86000 0.000.000

0.00

0285 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 7 6-28) 0.000

0.000

403-33871  
 

6,840.200

TON 

39.73000 0.000.000

0.00

0290 *HOT POURED JOINT AND CRACK SEALANT 0.000

0.000

408-01000  
 

0.000

TON 

2,970.00000 0.000.000

0.00

0295 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

3,928.100

GAL 

3.06000 0.000.000

0.00

0300 *CONCRETE PAVEMENT (11-1/2 INCH) 0.000

0.000

412-01150  
 

760.500

SY  

51.00000 0.000.000

0.00

0305 *CONCRETE PAVEMENT (13 INCH) 14,149.000

3,483.000

412-01300  
 

18,452.740

SY  

38.77000 683,592.6417,632.000

135,035.91

0310 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 0.000

0.000

420-00101  
 

11.400

SY  

15.30000 0.000.000

0.00

0315 *DRILLED CAISSON (30 INCH) 0.000

0.000

503-00030  
 

40.000

LF  

99.96000 0.000.000

0.00

0320 *DRILLED CAISSON (42 INCH) 0.000

0.000

503-00042  
 

40.000

LF  

249.90000 0.000.000

0.00



CONTID: C13344         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 13344-BID    ESTIMATE RUN 03/15/2004

PROJECT: IM 0253-168                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *DRILLED CAISSON (48 INCH) 48.000

0.000

503-00048  
 

205.000

LF  

275.40000 13,219.2048.000

0.00

0330 *DRILLED CAISSON (54 INCH) 0.000

0.000

503-00054  
 

304.100

LF  

331.50000 0.000.000

0.00

0335 *RIPRAP (9 INCH) 0.000

0.000

506-00209  
 

5.800

CY  

106.08000 0.000.000

0.00

0340 CONCRETE SLOPE AND DITCH PAVING 0.000

12.600

507-00000  
 

22.680

CY  

430.00000 5,418.0012.600

5,418.00

0345 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

68,930.560

SF  

0.35000 0.000.000

0.00

0350 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 281.000

0.000

603-01185  
 

980.000

LF  

26.52000 7,452.12281.000

0.00

0355 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 719.000

0.000

603-01245  
 

854.000

LF  

31.62000 22,734.78719.000

0.00

0360 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 604.000

0.000

603-01305  
 

862.000

LF  

42.84000 25,875.36604.000

0.00

0365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

0.000

603-01365  
 

56.000

LF  

57.12000 0.000.000

0.00

0370 *18 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05018  
 

2.000

EACH

504.90000 0.000.000

0.00

0375 *24 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05024  
 

1.000

EACH

1,075.08000 1,075.081.000

0.00
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PCN: 13344-BID    ESTIMATE RUN 03/15/2004

PROJECT: IM 0253-168                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *30 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05030  
 

1.000

EACH

738.48000 738.481.000

0.00

0385 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 0.000

0.000

603-07240  
 

0.000

LF  

423.30000 0.000.000

0.00

0390 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 0.000

80.000

603-07360  
 

80.000

LF  

877.20000 70,176.0080.000

70,176.00

0395 *INLET TYPE C (5 FOOT) 5.000

0.000

604-00305  
 

6.000

EACH

1,535.10000 7,675.505.000

0.00

0400 *INLET TYPE C (10 FOOT) 1.000

0.000

604-00310  
 

1.000

EACH

1,749.30000 1,749.301.000

0.00

0405 *VANE GRATE INLET (DOUBLE) (5 FOOT) 2.400

0.000

604-26005  
 

5.000

EACH

2,351.10000 5,642.642.400

0.00

0410 *VANE GRATE INLET (DOUBLE) (10 FOOT) 2.350

0.000

604-26010  
 

4.000

EACH

3,031.44000 7,123.882.350

0.00

0415 *MANHOLE SLAB BASE (10 FOOT) 4.000

0.000

604-30010  
 

4.000

EACH

4,177.92000 16,711.684.000

0.00

0420 *MANHOLE SLAB BASE (15 FOOT) 1.000

0.000

604-30015  
 

1.000

EACH

4,177.92000 4,177.921.000

0.00

0425 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 11.000

0.000

604-39050  
 

13.000

EACH

2,635.68000 28,992.4811.000

0.00

0430 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

2,286.400

LF  

11.99000 0.000.000

0.00
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PCN: 13344-BID    ESTIMATE RUN 03/15/2004

PROJECT: IM 0253-168                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 GUARDRAIL TYPE 7 (STYLE CA) 0.000

0.000

606-00710  
 

730.000

LF  

25.00000 0.000.000

0.00

0440 GUARDRAIL TYPE 7 (STYLE CC) 0.000

1,019.000

606-00720  
 

1,019.000

LF  

27.76000 28,287.441,019.000

28,287.44

0445 GUARDRAIL TYPE 7 (STYLE CC-HOV) 337.000

0.000

606-00726  
 

3,832.700

LF  

41.50000 13,985.50337.000

0.00

0450 GUARDRAIL TYPE 7 (STYLE CD) 339.000

0.000

606-00730  
 

339.000

LF  

28.90000 9,797.10339.000

0.00

0455 GUARDRAIL TYPE 7 (STYLE CE) 270.000

0.000

606-00740  
 

1,048.000

LF  

41.28000 11,145.60270.000

0.00

0460 GUARDRAIL TYPE 7 (STYLE CD-HOV) (SPECIAL) 0.000

0.000

606-00747  
 

1,028.000

LF  

24.36000 0.000.000

0.00

0465 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

3.000

EACH

469.20000 0.000.000

0.00

0470 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

6.000

EACH

770.10000 0.000.000

0.00

0475 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

7.000

EACH

1,178.10000 0.000.000

0.00

0480 *FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

0.000

LF  

4.85000 0.000.000

0.00

0485 *FENCE CHAIN LINK (72 INCH) 0.000

0.000

607-53172  
 

261.000

LF  

13.26000 0.000.000

0.00
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PCN: 13344-BID    ESTIMATE RUN 03/15/2004

PROJECT: IM 0253-168                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *VEHICLE GATE 0.000

0.000

607-60610  
 

1.000

EACH

7,526.58000 0.000.000

0.00

0495 *HOV GATE 0.000

0.000

607-60630  
 

10.000

EACH

23,521.20000 0.000.000

0.00

0495 MATERIAL ALLOWANCE HOV GATE 0.000

0.000EACH

20,340.00000 0.000.000

0.00

0500 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

0.000

EACH

13.26000 0.000.000

0.00

0505 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

0.000

EACH

14.28000 0.000.000

0.00

0510 *INSTALL MARKER 0.000

0.000

612-15000  
 

93.000

EACH

216.24000 0.000.000

0.00

0515 *2 INCH ELECTRICAL CONDUIT 103.000

0.000

613-00200  
 

203.000

LF  

11.22000 1,155.66103.000

0.00

0520 *2 INCH ELECTRICAL CONDUIT (JACKED) 44,328.000

0.000

613-00201  
 

44,478.000

LF  

4.59000 203,465.5244,328.000

0.00

0525 *3 INCH ELECTRICAL CONDUIT 190.000

182.000

613-00300  
 

434.000

LF  

5.87000 2,183.64372.000

1,068.34

0530 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 61,892.000

300.000

613-01200  
 

65,001.000

LF  

3.57000 222,025.4462,192.000

1,071.00

0535 *PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

31.000

EACH

623.22000 0.000.000

0.00
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PROJECT: IM 0253-168                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 *PULL BOX (24"X36"X18") 14.400

2.600

613-07034  
 

1.000

EACH

623.22000 10,594.7417.000

1,620.37

0540 MATERIAL ALLOWANCE PULL BOX ( 24" X 36" X 18") 0.600

-0.600EACH

240.00000 0.000.000

-144.00

0540 MATERIAL ALLOWANCE PULL BOX ( 24" X 36" X 18") 15.000

-1.875EACH

240.00000 3,150.0013.125

-450.00

0545 *LIGHT STANDARD STEEL (40 FOOT) 0.000

0.000

613-32400  
 

4.000

EACH

2,441.88000 0.000.000

0.00

0550 *LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 0.000

0.000

613-35120  
 

0.000

EACH

18,507.90000 0.000.000

0.00

0555 *CONCRETE FOUNDATION PAD 0.000

1.000

613-40000  
 

7.000

EACH

657.90000 657.901.000

657.90

0560 *HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INC H) 0.000

0.000

613-45048  
 

48.000

LF  

353.94000 0.000.000

0.00

0565 *LOWERING DEVICE 0.000

0.000

613-50000  
 

0.000

EACH

5,341.74000 0.000.000

0.00

0570 *LIGHTING CONTROL CENTER 0.000

0.000

613-50100  
 

0.000

EACH

3,808.68000 0.000.000

0.00

0575 *SECONDARY SERVICE PEDESTAL 0.000

0.000

613-50150  
 

0.000

EACH

429.42000 0.000.000

0.00

0580 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 3.000

3.000

613-70250  
 

9.000

EACH

962.88000 5,777.286.000

2,888.64
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PCN: 13344-BID    ESTIMATE RUN 03/15/2004

PROJECT: IM 0253-168                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

3.000

EACH

376.38000 0.000.000

0.00

0590 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 0.000

0.000

613-71000  
 

0.000

EACH

743.58000 0.000.000

0.00

0595 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

45.200

SF  

18.36000 0.000.000

0.00

0600 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

651.890

SF  

18.36000 0.000.000

0.00

0605 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

3,682.500

SF  

18.36000 0.000.000

0.00

0610 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

10.000

LF  

15.30000 0.000.000

0.00

0615 *STEEL SIGN POST (S 3X5.7) 0.000

0.000

614-00357  
 

12.000

LF  

16.32000 0.000.000

0.00

0620 *STEEL SIGN POST (S 3X7.5) 0.000

0.000

614-00375  
 

20.000

LF  

16.32000 0.000.000

0.00

0625 *STEEL SIGN POST (S 4X7.7) 0.000

0.000

614-00477  
 

90.000

LF  

18.36000 0.000.000

0.00

0630 *STEEL SIGN POST (S 5X10) 0.000

0.000

614-00510  
 

12.000

LF  

18.36000 0.000.000

0.00

0635 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND  
SLIPBASE) 

0.000

0.000

614-01582  
 

122.000

LF  

26.52000 0.000.000

0.00
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NO.

ITEM
NO.

ITEM
DESCRIPTION
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0640 *OVERPASS MOUNTED SIGN BRACKET 0.000

0.000

614-10015  
 

1.000

EACH

8,452.74000 0.000.000

0.00

0640 MATERIAL ALLOWANCE LUMINAIRE OVERPASS SIGN BRACKET 1.000

0.000EACH

404.00000 404.001.000

0.00

0645 *VARIABLE MESSAGE SIGN 0.000

0.000

614-10120  
 

4.000

EACH

166,062.12000 0.000.000

0.00

0645 MATERIAL ALLOWANCE VMS PANELS 0.000

0.000EACH

107,995.00000 0.000.000

0.00

0645 MATERIAL ALLOWANCE VMS PANELS 0.000

0.000EACH

107,995.00000 0.000.000

0.00

0645 MATERIAL ALLOWANCE VMS PANEL 0.000

0.000EACH

107,995.00000 0.000.000

0.00

0650 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIA METER) 0.000

0.000

614-32000  
 

1.000

EACH

17,600.10000 0.000.000

0.00

0650 MATERIAL ALLOWANCE LUMINAIRES FOR CANTILEVER STR 20" 
MONOTUBE

2.000

0.000EACH

404.00000 808.002.000

0.00

0650 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000

1.000EACH

2,050.00000 2,050.001.000

2,050.00

0650 MATERIAL ALLOWANCE MONOTUB OH SIGN CANTILEVER (20 IN. 
DIAMETER)

0.000

0.000EACH

11,380.00000 0.000.000

0.00

0655 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETE R) 0.000

0.000

614-41600  
 

1.000

EACH

23,038.74000 0.000.000

0.00
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PCN: 13344-BID    ESTIMATE RUN
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0655 MATERIAL ALLOWANCE LUMINAIRES OH SIGN BRIDGE 16 " 
MONOTUBE

3.000

0.000EACH

404.00000 1,212.003.000

0.00

0655 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000

1.000EACH

1,650.00000 1,650.001.000

1,650.00

0655 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN BRIDGE (16 
IN DIAMETER)

0.000

0.000EACH

15,390.00000 0.000.000

0.00

0660 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETE R) 0.000

0.000

614-42000  
 

1.000

EACH

34,462.74000 0.000.000

0.00

0660 MATERIAL ALLOWANCE LUMINAIRES OH SIGN BRIDGE 20 " 
MONOTUBE

3.000

0.000EACH

404.00000 1,212.003.000

0.00

0660 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000

1.000EACH

2,450.00000 2,450.001.000

2,450.00

0660 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN BRIDGE (20 
IN DIAMETER

0.000

0.000EACH

25,450.00000 0.000.000

0.00

0665 *MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETE R) 0.000

0.000

614-42400  
 

4.000

EACH

47,078.10000 0.000.000

0.00

0665 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000

1.000EACH

3,200.00000 3,200.001.000

3,200.00

0665 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000

0.000EACH

3,200.00000 0.000.000

0.00

0670 *TRAFFIC SIGNAL CONTROLLER CABINET 0.000

0.000

614-72855  
 

4.000

EACH

28,300.92000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0670 MATERIAL ALLOWANCE CABINET 0.000

0.000EACH

11,990.00000 0.000.000

0.00

0670 MATERIAL ALLOWANCE CABINET 0.000

0.000EACH

11,990.00000 0.000.000

0.00

0670 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROL CABINET 0.000

0.000EACH

11,990.00000 0.000.000

0.00

0675 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 193.000

0.000

614-72871  
 

193.000

LF  

15.56000 3,003.08193.000

0.00

0680 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

1,941.000

LF  

2.65000 0.000.000

0.00

0685 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOO P TYPE) 0.000

0.000

614-72878  
 

9.000

EACH

935.34000 0.000.000

0.00

0685 MATERIAL ALLOWANCE TRAFFIC SIG VECH DETECT AMP (LOOP 
TY) ( 4 CHAN

9.000

0.000EACH

703.50000 6,331.509.000

0.00

0690 *IMPACT ATTENUATOR (QUADGUARD) (TAPERED) 0.000

0.000

614-85125  
 

2.000

EACH

28,509.00000 0.000.000

0.00

0695 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 0.000

0.000

614-86240  
 

3.000

EACH

6,528.00000 0.000.000

0.00

0700 *OPTICAL TRANSCEIVER 0.000

0.000

614-87020  
 

13.000

EACH

7,204.26000 0.000.000

0.00

0700 MATERIAL ALLOWANCE OPTICAL TRANSCEIVER 0.000

0.000EACH

1,900.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0705 *VIDEO OPTICAL TRANSCEIVER 0.000

0.000

614-87028  
 

12.000

EACH

2,622.42000 0.000.000

0.00

0705 MATERIAL ALLOWANCE VIDEO OPTICAL TRANSCEIVER 0.000

0.000EACH

2,172.08000 0.000.000

0.00

0710 *CLOSED CIRCUIT TELEVISION 0.000

0.000

614-87320  
 

6.000

EACH

3,089.58000 0.000.000

0.00

0710 MATERIAL ALLOWANCE CCTV CAMERA COLOR 22X ZOOM 0.000

0.000EACH

1,618.00000 0.000.000

0.00

0715 *CLOSED CIRCUIT TELEVISION POLE 0.000

0.000

614-87325  
 

3.000

EACH

11,941.14000 0.000.000

0.00

0720 *TEST FIBER OPTIC CABLE 0.000

0.000

614-87350  
 

1.000

L S 

4,112.64000 0.000.000

0.00

0725 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 0.000

0.000

614-87406  
 

6,795.000

LF  

2.70000 0.000.000

0.00

0730 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 0.000

0.000

614-87496  
 

23,000.000

LF  

3.77000 0.000.000

0.00

0735 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) 0.000

0.000

614-87498  
 

3,500.000

LF  

5.71000 0.000.000

0.00

0740 DETOUR PAVEMENT 1,145.000

58.510

621-00450  
 

1,203.510

SY  

23.65000 28,463.011,203.510

1,383.76

0745 *CONSTRUCTION SURVEYING 0.639

0.028

625-00000  
 

1.000

L S 

51,285.00000 34,207.100.667

1,435.98
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0746 CONST SURVEYING (HOUR) CONSTRUCTION SURVEYING (EXTRA) 13.000

11.000

625-00001  
 

157.500

HOUR

100.00000 2,400.0024.000

1,100.00

0750 *MOBILIZATION 0.600

0.000

626-00000  
 

1.000

L S 

229,744.00000 137,846.400.600

0.00

0755 PUBLIC INFORMATION SERVICES 0.500

0.000

626-01000  
 

1.000

L S 

1,000.00000 500.000.500

0.00

0760 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

0.000

SF  

1.22000 0.000.000

0.00

0765 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

211.100

GAL 

71.40000 0.000.000

0.00

0770 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 116.000

56.000

627-00012  
 

633.100

GAL 

30.60000 5,263.20172.000

1,713.60

0775 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

1,507.300

SF  

9.18000 0.000.000

0.00

0780 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

8,382.000

SF  

9.18000 0.000.000

0.00

0785 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

134.000

SF  

12.75000 0.000.000

0.00

0790 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

80.000

SF  

10.20000 0.000.000

0.00

0795 *FLAGGING 552.000

148.000

630-00000  
 

1,320.000

HOUR

19.38000 13,566.00700.000

2,868.24
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0800 *UNIFORMED TRAFFIC CONTROL 4.000

8.000

630-00003  
 

245.000

HOUR

45.90000 550.8012.000

367.20

0805 *TRAFFIC CONTROL VEHICLE 0.500

0.500

630-00004  
 

2.000

EACH

2,550.00000 2,550.001.000

1,275.00

0810 *TRAFFIC CONTROL INSPECTION 40.000

14.000

630-00007  
 

298.000

DAY 

51.00000 2,754.0054.000

714.00

0815 *TRAFFIC CONTROL MANAGEMENT 90.000

14.000

630-00012  
 

273.000

DAY 

346.80000 36,067.20104.000

4,855.20

0820 *FLASHING BEACON (PORTABLE) 2.000

0.000

630-80001  
 

4.000

EACH

969.00000 1,938.002.000

0.00

0825 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 1.000

0.000

630-80337  
 

2.000

EACH

306.00000 306.001.000

0.00

0830 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.500

0.000

630-80341  
 

73.000

EACH

61.20000 459.007.500

0.00

0835 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.500

1.000

630-80342  
 

93.000

EACH

102.00000 2,703.0026.500

102.00

0840 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000

0.000

630-80343  
 

8.000

EACH

204.00000 612.003.000

0.00

0845 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 112.000

0.000

630-80344  
 

224.000

SF  

19.38000 2,170.56112.000

0.00

0850 *PORTABLE MESSAGE SIGN PANEL 1.000

0.500

630-80355  
 

4.000

EACH

9,180.00000 13,770.001.500

4,590.00
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CAT NO0200 ROADWAY 

0855 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

0.000

630-80358  
 

3.000

EACH

1,122.00000 1,122.001.000

0.00

0860 *DRUM CHANNELIZING DEVICE 90.000

2.500

630-80360  
 

315.000

EACH

61.20000 5,661.0092.500

153.00

0865 CONCRETE BARRIER (TEMPORARY) 2,257.000

225.000

630-80370  
 

14,870.400

LF  

4.00000 9,928.002,482.000

900.00

0870 *TRAFFIC CONE 175.000

0.000

630-80380  
 

400.000

EACH

8.16000 1,428.00175.000

0.00

0875 *MOBILE PAVEMENT MARKING ZONE 1.000

1.000

630-80520  
 

5.000

DAY 

510.00000 1,020.002.000

510.00

0880 IMPACT ATTENUATOR (TEMPORARY) 2.000

0.000

630-85010  
 

23.000

EACH

3,500.00000 7,000.002.000

0.00

0885 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0890 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

7,668.560

F A 

1.00000 0.000.000

0.00

0895 F/A CONCRETE INCENTIVE PAYMENT 0.000

0.000

700-70013  
 

35,436.450

F A 

1.00000 0.000.000

0.00

0900 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0905 F/A OJT COLORADO TRAINING PROGRAM 1,032.000

0.000

700-70022  
 

1,785.600

F A 

1.00000 1,032.001,032.000

0.00
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0910 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS-CONCRETE) 0.000

0.000

700-70025  
 

-5,936.780

F A 

1.00000 0.000.000

0.00

0915 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0920 F/A QUALITY INCENTIVE (SMOOTHNESS-ASPHALT) 0.000

0.000

700-70033  
 

-647.680

F A 

1.00000 0.000.000

0.00

0925 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 0.000

0.000

700-70072  
 

26,780.690

F A 

1.00000 0.000.000

0.00

0930 F/A LANDSCAPING (RESTORATION) 0.000

0.000

700-70310  
 

0.000

F A 

1.00000 0.000.000

0.00

0935 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

392.500

F A 

1.00000 0.000.000

0.00

0955 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

23,552.82000 0.000.000

0.00

0960 2 IN ELEC COND (P) ADDITIONAL 2 INCH ELECTRICAL  
CONDUIT FOR HOT LANES

10,728.000

0.000

613-01200  
 

10,728.000

LF  

3.57000 38,298.9610,728.000

0.00

0965 2 IN ELEC COND (JACKED) ADDITIONAL 2 INCH ELECT RICAL 
CONDUIT FOR HOT LANES

7,052.000

0.000

613-00201  
 

7,052.000

LF  

4.59000 32,368.687,052.000

0.00

0970 ADDED ITEM (SQUARE YARD)/ COLD WEATHER PROTECTION FOR 
CONCRETE PAVEMENT

15,431.400

1,214.800

900-00022  
 

21,006.700

SY  

1.47000 24,469.9116,646.200

1,785.76

0975 RELAY PIPE (18 IN) RELAY PIPE ( 18 INCH) 152.000

0.000

210-02018  
 

158.000

LF  

26.52000 4,031.04152.000

0.00
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PCN: 13344-BID    ESTIMATE RUN 03/15/2004

PROJECT: IM 0253-168                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0980 CONC S AND D PAVE (REINF) CONCRETE SLOPE & DITC H 
PAVING (REINFORCED)

33.600

33.600

507-00100  
 

67.200

CY  

446.95000 30,035.0467.200

15,017.52

0985 ADDED ITEM (EACH)/ PROTECTION FOR ITS CONDUIT 0.000

5.000

900-00007  
 

10.000

EACH

511.84000 2,559.205.000

2,559.20

0990 ADDED ITEM (FOOT)/ EROSION CONTROL (SILTSOXX) 0.000

0.000

900-00012  
 

108.000

LF  

5.94000 0.000.000

0.00

0995 ADDED ITEM (LUMP SUM)/ EXTRA COST FOR PIPE JACKING 0.000

0.000

900-00014  
 

1.000

L S 

5,666.30000 0.000.000

0.00

1000 SYSTEM INTERGRATION AND TESTING SYSTEM INTEGRATION AND
TESTING

0.000

0.000

614-10320  
 

1.000

L S 

25,140.92000 0.000.000

0.00

1005 ADDED ITEM (LUMP SUM)/ GUARDRAIL TYPE 7 (STYLE CE) 
FOOTING

0.000

0.000

900-00014  
 

1.000

L S 

12,600.00000 0.000.000

0.00

1010 ADDED ITEM (LUMP SUM)/ REMOVAL & DISPOSAL OF CONCRE TE 
PIER COLUMN AND FOOTING

0.000

0.000

900-00014  
 

1.000

L S 

5,986.45000 0.000.000

0.00

1015 ADDED ITEM (DOLLAR)/ OVERWIEGHT LOADS (HBP) 0.000

0.000

900-00006  
 

-1,084.000

DOL 

1.00000 0.000.000

0.00

1020 ADDED ITEM (DAY)/ ADDITIONAL OVERHEAD COST 0.000

0.000

900-00005  
 

238.000

DAY 

489.72000 0.000.000

0.00

1025 ADDED ITEM (LUMP SUM)/ COUNTER WEIGHTS FOR HIGHT MA ST 
LIGHT

0.000

0.000

900-00014  
 

1.000

L S 

670.03000 0.000.000

0.00

1030 ADDED ITEM (LUMP SUM)/ CHANGE OF WIRE SIZE 0.000

0.000

900-00014  
 

1.000

L S 

394.17000 0.000.000

0.00
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PCN: 13344-BID    ESTIMATE RUN 03/15/2004

PROJECT: IM 0253-168                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1035 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION 0.000

0.000

900-00006  
 

-1,650.000

DOL 

1.00000 0.000.000

0.00

1040 ADDED ITEM (DAY)/ FAILURE TO PERFROM EROSION CONTRO L 0.000

0.000

900-00005  
 

-27.000

DAY 

500.00000 0.000.000

0.00

1045 ADDED ITEM (LUMP SUM)/ ASPHALT CORING NB I-25 0.000

0.000

900-00014  
 

1.000

L S 

358.03000 0.000.000

0.00

1050 ADDED ITEM (LUMP SUM)/ DRILL DOWEL AND TIE BARS 0.000

0.000

900-00014  
 

1.000

L S 

4,593.03000 0.000.000

0.00

1055 ADDED ITEM (LUMP SUM)/ RESET SIGN STRUCTURE AND VMS 0.000

0.000

900-00014  
 

1.000

L S 

20,985.01000 0.000.000

0.00

1060 REM STRUCTURE ITEM 202--REMOVAL OF SIGN STR. CA ISSON 
(1' BELOW PAVEMENT)

0.000

0.000

202-00001  
 

1.000

EACH

2,250.00000 0.000.000

0.00

1065 REM PIPE ITEM 202--REMOVAL OF PIPE (TRENCH DRAI N) 0.000

0.000

202-00035  
 

240.000

LF  

35.00000 0.000.000

0.00

1070 SHORING (A 1) 0.000

0.000

206-01781  
 

1.000

L S 

3,453.00000 0.000.000

0.00

1075 SAND BAG 0.000

0.000

208-00015  
 

0.000

EACH

5.00000 0.000.000

0.00

1080 CONC PVMT (12 IN) 0.000

0.000

412-01200  
 

516.800

SY  

70.63000 0.000.000

0.00

1085 VANE GRATE INLET (5 FT) 0.000

0.000

604-25005  
 

6.000

EACH

2,705.00000 0.000.000

0.00
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PCN: 13344-BID    ESTIMATE RUN 03/15/2004

PROJECT: IM 0253-168                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1090 MH SLAB BASE (5 FT) 0.000

0.000

604-30005  
 

2.000

EACH

4,096.00000 0.000.000

0.00

1095 MH SLAB BASE (15 FT) 0.000

0.000

604-30015  
 

1.000

EACH

12,810.00000 0.000.000

0.00

1100 GDRAIL TY 7 (STY CD-HOV) (SPEC) 0.000

0.000

606-00747  
 

1,218.000

LF  

142.00000 0.000.000

0.00

1105 WIRING 0.000

0.000

613-10000  
 

1.000

L S 

11,070.00000 0.000.000

0.00

1110 MONOTUBE OVERHEAD SIGN CANT (24 IN DIA) 0.000

0.000

614-32400  
 

2.000

EACH

29,000.00000 0.000.000

0.00

1115 MONOTUBE OVERHEAD SIGN BRDG (16 IN DIA) 0.000

0.000

614-41600  
 

2.000

EACH

32,500.00000 0.000.000

0.00

1120 FIBER OPTIC CABLE (S MODE) (24 S) 0.000

0.000

614-87424  
 

11,480.000

LF  

3.20000 0.000.000

0.00

1125 MOBILIZATION 0.000

0.000

626-00000  
 

0.000

L S 

70,370.00000 0.000.000

0.00

1130 CONC BARRIER (TEMP) 0.000

0.000

630-80370  
 

2,520.000

LF  

12.23000 0.000.000

0.00

1135 ADDED ITEM (LUMP SUM)/ TOLL GANTRY SPACE TRUSS 0.000

0.000

900-00014  
 

1.000

L S 

84,000.00000 0.000.000

0.00

1140 ADDED ITEM (DOLLAR)/ ENVIRONMENTAL LOGISTICS OF 
COLORADO (ELC) (LIEN)

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00
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PCN: 13344-BID    ESTIMATE RUN 03/15/2004

PROJECT: IM 0253-168                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1145 IMPACT ATTEN (SAND FILL) (TEMP) SB HOV STA. 409 +60, 
RT.

0.000

0.000

630-85006  
 

1.000

EACH

5,884.93000 0.000.000

0.00

1150 ADDED ITEM (DAY)/ ADJUSTED OFFICE OVERHEAD COST 0.000

0.000

900-00005  
 

306.000

DAY 

53.28000 0.000.000

0.00

1155 ADDED ITEM (LUMP SUM)/ MOBILIZE GUARDRAIL FORM 0.000

0.000

900-00014  
 

1.000

L S 

1,859.04000 0.000.000

0.00

1160 ADDED ITEM (LUMP SUM)/ RELOCATE & SPLICE FIBER OPTI C 
CABLE ITS

0.000

0.000

900-00014  
 

1.000

L S 

6,520.81000 0.000.000

0.00

1165 ADDED ITEM (LUMP SUM)/ EXTRA LABOR FOR ELEC. POWER 
SIGN STR E-17-ZR

0.000

0.000

900-00014  
 

1.000

L S 

849.36000 0.000.000

0.00

1170 ADDED ITEM (LUMP SUM)/ TRUCKING & DUMP FEES 0.000

0.000

900-00014  
 

1.000

L S 

4,214.21000 0.000.000

0.00

1175 ADDED ITEM (LUMP SUM)/ CONCRETE PAVEMENT PREP 0.000

0.000

900-00014  
 

1.000

L S 

18,137.00000 0.000.000

0.00

1180 MODIFY INLET ADDITIONAL DRAINAGE HOT LANES 0.000

0.000

210-04020  
 

1.000

EACH

500.76000 0.000.000

0.00

1185 CONCRETE PAVEMENT (12 INCH) (FAST TRACK) ADDITI ONAL 
DRAINAGE HOT LANES

0.000

0.000

412-01220  
 

43.000

SY  

177.74000 0.000.000

0.00

1190 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 
ADDITIONAL DRAINAGE HOT LANES

0.000

0.000

603-01185  
 

70.000

LF  

107.80000 0.000.000

0.00

1195 VANE GRATE INLET (5 FOOT) ADDITIONAL DRAINAGE HOT 
LANES

0.000

0.000

604-25005  
 

3.000

EACH

3,540.37000 0.000.000

0.00
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PCN: 13344-BID    ESTIMATE RUN 03/15/2004

PROJECT: IM 0253-168                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1200 MOBILIZATION (WITHOUT AUTOPAY) ADDITIONAL DRAIN AGE HOT
LANES

0.000

0.000

626-00100  
 

1.000

L S 

7,700.00000 0.000.000

0.00

1205 ADDED ITEM (LUMP SUM)/ ADDITIONAL COST FOR SPACE TR USS 0.000

0.000

900-00014  
 

1.000

L S 

8,660.84000 0.000.000

0.00

1210 ADDED ITEM (SQUARE FOOT)/ SIGN PANEL CLASS III 
(FURNISH ONLY)

0.000

0.000

900-00021  
 

40.000

SF  

14.20000 0.000.000

0.00

1215 ADDED ITEM (LUMP SUM)/ REPAIR CONDUIT AT HIGH MAST 
LIGHT

0.000

0.000

900-00014  
 

1.000

L S 

1,305.80000 0.000.000

0.00

1220 ADDED ITEM (LUMP SUM)/ CHANGE ORDER NO. 36 0.000

0.000

900-00014  
 

0.000

L S 

1.00000 0.000.000

0.00

1225 ADDED ITEM (LUMP SUM)/ CHANGE ORDER NO. 36 0.000

0.000

900-00014  
 

1.000

L S 

2,272.69000 0.000.000

0.00

1230 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LIEN - R & D 
PIPELINE

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 2,274,548.62365,246.957,264,070.05CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0940 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

12,200.00000 12,200.001.000

0.00

0945 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0950 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 21,200.000.0021,200.00CURRENT AMT0400 $ $ $

$ 2,295,748.62365,246.95$7,285,270.05$CURRENT AMTPROJECT TOTAL


